

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 30 September 2026 **Team ID:** SWTID-2026-7065

Maximum Marks: 5 Marks

Project Name: Auto Ticket Classification using Flow Designer

Team Size: 5

Team Leader: Kirubakaran S

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As a project team, we can document the business use case and requirements for auto ticket classification.	2	High	Kirubakaran S
Sprint-1	Update Set Creation	USN-2	As a developer, I can create the Project Update Set and make it current.	1	High	Dinesh B
Sprint-1	Custom Table Creation	USN-3	As a developer, I can create the Incident WorkFlow table with Auto Number.	2	High	Sadasivakrishnan R S
Sprint-1	Field Creation and Data Type Configuration	USN-4	As a developer, I can create the ticket fields and choice lists with correct data types.	2	High	Sadasivakrishnan R S
Sprint-2	Category and Subcategory Dependency	USN-5	As a user, I can see Subcategory options based on the selected Category.	2	High	Vijay Ragavan S
Sprint-2	Flow Designer Auto Classification	USN-6	As an IT agent, I get tickets classified automatically by a flow triggered when a ticket is created.	3	High	Dinesh B
Sprint-2	Wi-Fi Issue Classification	USN-7	As a student, my Wi-Fi/Network ticket is set to Network > Wi-Fi.	2	High	Kirubakaran S
Sprint-2	Projector Issue Classification	USN-8	As a teacher, my Projector ticket is set to Hardware > Projector.	2	High	Dinesh B
Sprint-3	Password Issue Classification	USN-9	As a user, my Forgot Password ticket is set to Access > Forgot Password.	2	Medium	Sadasivakrishnan R S
Sprint-3	Slow Computer Classification	USN-10	As a user, my Slow Computer ticket is set to Performance > Slow Computer.	2	Medium	Vijay Ragavan S
Sprint-3	Email Notification	USN-11	As a caller, I will receive a confirmation email once my ticket is created.	2	High	Kirubakaran S
Sprint-4	Testing and Validation	USN-12	As a tester, I can validate the data and run the Wi-Fi and Projector test scenarios.	2	High	Ragulraj H
Sprint-4	Deployment and Final Documentation	USN-13	As a developer, I can complete and export the update set and finalize the documentation.	2	High	Kirubakaran S

Source: Original uploaded Project Planning Template.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	02 Feb 2026	07 Feb 2026	20	07 Feb 2026
Sprint-2	20	6 Days	09 Feb 2026	14 Feb 2026	20	14 Feb 2026
Sprint-3	20	6 Days	16 Feb 2026	21 Feb 2026	20	21 Feb 2026
Sprint-4	20	6 Days	23 Feb 2026	28 Feb 2026	20	28 Feb 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burndown chart is a graphical representation of the work remaining versus time. It is used to track the progress of the Auto Ticket Classification using Flow Designer project across different sprints.

For this project, the burndown chart represents the completion of tasks related to:

- Requirement Analysis and Planning
- ServiceNow Backend Configuration
- Category and Subcategory Dependency
- Flow Designer Automation
- Email Notification
- Testing and Validation
- Deployment and Documentation

The chart shows how the remaining Story Points decrease as the team completes the planned tasks during each sprint.

References:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

<https://www.atlassian.com/agile/project-management/estimation>